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1. EXECUTIVE SUMMARY 

This is the third quarterly report (April-June 2011) for USAID-STAMP, funded under the 

USAID/Zimbabwe Cooperative Agreement No. 674-A-00-10-00088-00 with Fintrac Inc.  

Third quarter achievements include: 

 More than 2,200 smallholder farmers in the Chimanimani and Chipinge districts are being 

incorporated into the formal value chain for local and export markets of banana and avocado 

through linkages with subtropical perennial fruit crop buyers, Tanganda and Rusitu Valley 

Fresh Produce (RVFP).  

 52 percent of paprika growers assisted by USAID-STAMP have sold their crop at an average 

price of $1.35/kg with 90 percent of the crop sold being Grade A and B, the highest quality 

paprika.  

 Market linkages created by the program benefited 932 small-scale banana growers in Rusitu 

Valley. 135 tons of bananas were sold at an average price of $0.20/kg, $0.10/kg higher than 

before USAID-STAMP‟s intervention. 

 41 new demonstration sites were identified to showcase good agricultural practices for bananas, 

avocados and potatoes  

 150 growers received training on land preparation and transplanting techniques; they will plant 

4,000 grafted Hass avocado seedlings in August. 

 Baseline survey successfully completed in the Chipinge district, showing annual net income of 

$764 with tea and maize contributing 62 percent of household income. Program farmers will 

increase their incomes by 50 percent through USAID-STAMP interventions. 

 Market analysis briefs on avocados and sweet potatoes completed and distributed to current and 

potential partners 

Deliverables for the next quarter include: 

 Partnership with The Seed Potato Co-op to target 280 farmers and focus on market directed 

production of seed and table potato. 

 Sales from proteas expected to raise incomes by 50 percent. 

 Select and finalize health/nutrition interventions with CBOs. 
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2. PROJECT OBJECTIVES 

2.1 PROJECT DESCRIPTION AND OBJECTIVES 

The Smallholder Technology and Access to Markets Program (USAID-STAMP) is an 18-month 

initiative supported by the American people through the United States Agency for International 

Development (USAID). The program aims to increase food security of smallholder farmers by 

expanding market access and increasing productivity, which will result in more income generation 

and significantly impact the lives of more than 10,000 rural families.  

USAID-STAMP‟s mission is to increase and sustain smallholder sales and incomes from the 

production and marketing of high-value horticultural crops and products using environmentally 

friendly farm technologies and good agricultural practices (GAPs). All proposed activities will 

include efforts to address the impact of HIV/AIDS on rural communities, and will encourage women 

and youths to become aware of the potential of horticulture as a business. The program is scheduled to 

continue through March 2012, with long-term sustainability achieved through partner alliances. 

2.2 GEOGRAPHIC FOCUS 

USAID-STAMP is working in 

Mashonaland East and Manicaland 

provinces, though the main field office is in 

Harare. All the agronomists are now 

stationed in the field managing the partner 

funds from Marondera, Nyanga and 

Chipinge. USAID-STAMP is being 

implemented in 7 districts (Chipinge, 

Chimanimani, Nyanga, Makoni, Wedza, 

Marondera and Mutare) through three sub 

grant partners, Extracts Inc., Rusitu Valley 

Fresh Produce (RVFP) and Tanganda. 

Chipinge and Chimanimani districts are 

categorized as Natural region I, which is 

ideally suited to the targeted perennial crops 

such as avocados and bananas.  

2.3 COMMUNICATIONS AND REPORTING 

Public dissemination of information on USAID-STAMP activities through monthly bulletins and 

success stories has been curtailed by the continued delay in obtaining official notice of approval of the 

MOU from the Ministry of Agriculture, Irrigation and Mechanization. One success story on water 

conservation, however, was submitted prior to the Success Story Roundtable on June 15 and is 

pending official publication. 

The revised work plan was approved during the third quarter and roll out baseline surveys have been 

conducted in Chipinge and Chimanimani districts following the approval of both the Tanganda and 

Rusitu Valley Fresh Produce partner fund awards. Enumerators were trained and entered the field 

under the auspices of the relevant partner to collect data on performance monitoring indicators. Final 

baseline reports for Tanganda and RVFP will be completed by the end of July. A new M&E Manager 



Prepared by Fintrac Inc. 

USAID-STAMP QUARTERLY REPORT #3, APRIL – JUNE 2011 3 

has joined the USAID-STAMP team and will be assisted by a specialist in collecting and cataloguing 

client information.  Following the successful implementation of these two surveys, a paprika baseline 

survey will be conducted in the production areas of Mashonaland East and Manicaland during the 

fourth quarter.  

Three monthly financial statements were submitted and posted on the USAID-STAMP intranet site 

(www.fintrac.com/STAMP).  

3. ACTIVITIES 

3.1 INCREASED AGRICULTURAL PRODUCTIVITY 

3.1.1 Crops 

Paprika 

The majority of the 1,616 growers have now completed grading their crop, which was delayed by 

household labor being redeployed to bring in the maize harvest. Although price negotiations had 

initially stalled in April, Extracts finally agreed to pay the farmers‟ request of $1.50 for Grade A 

product and buying commenced in earnest during May. The slightly lower prices indicated in the table 

below are paid to growers in the more remote areas due to increased transport costs. Eighty-five 

percent of the purchases made during May and June were Grade A paprika and the remainder of the 

paprika was split 5 percent Grade B and 10 percent Grade C. Data collected from Extracts indicates 

an average price of $1.35/kg for all the paprika purchased during these two months. 

Paprika Grade $/kg 

A 1.45 - 1.50 

B 0.90 – 1.00 

C 0.40 – 0.45 
Source: Extracts buyers 
 

Extracts has faced serious cash flow constraints during the buying season, often going long periods of 

time without any funds. These delays have significantly reduced their success in securing the 

available paprika. The paprika buying season effectively begins in April with May and June being  

crucial months for the farmers. July normally brings in the lower grades. The lack of presence of 

Extracts buyers in the field during these two crucial months resulted in the crop being sold to 

competitors as farmers urgently needed money to pay for school fees at the beginning of the second 

term. The estimated yields at the beginning of June as assessed by the lead farmers and field 

agronomists indicated that there was a potential of 251 tons of paprika to be bought from beneficiary 

farmers. Losses due to side marketing have been estimated at between 30-50% of the crop depending 

on the accessibility of the area.    

Up until the end of June, Extracts bought 75,603 kg from 52 percent of the growers, of which 32 

percent repaid their inputs in full. Overall, the smallholder attitude towards repayment has been good, 

as Extracts had made this clear to them during discussions on grower contracts at the start of the 

project. Payment for inputs has primarily been collected in the form of deductions from the paprika 

sales with one or two growers offering cash instead. The commitment to input repayment was 

illustrated by a woman farmer from village 9, Chiendambuya who travelled to the Extracts office in 

Ruwa to pay the remainder of her input credit, a total of $27. An incentive is being used to encourage 

http://www.fintrac.com/USAID-STAMP
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repayment in the form of a “Credit worthy certificate,” which is given to growers once they have 

completed their repayments in full. In some areas such as Goromonzi and Chinhenga, paprika was 

collected as a contribution to cover inputs without the growers having sold any of their product to 

Extracts. An additional 18 percent of the growers have made partial repayments due to poor yields 

caused by the heavy rains in December/January followed by the late season drought. 

Province District % Growers Sold 
% Inputs Paid in 

Full 

Mashonaland East Goromonzi 0 41 

 
Marondera 48 10 

 
Wedza 64 13 

Manicaland Makoni 50 28 

 
Nyanga 59 53 

Overall Total 
 

52 32 

 
Source: Extracts buyers at end of June 2011 

 

Since Extracts had been slow in purchasing paprika from program growers because of cash flow 

issues, USAID-STAMP management explored other possible market linkages. When Capsicum was 

awarded a credit line through the AgriTrade facility operated by CABS, an approach was made to 

explore the interest of the company to purchase paprika from USAID-STAMP farmers. This initiative 

was successful as a Capsicum buyer was sent to the Dewedzo area to purchase paprika, and in the 

process secured $865 worth of input repayments from the growers. 

Beneficiary farmers store 
paprika before grading. 

Photos by Fintrac Inc. 
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Perennial subtropical fruit (bananas and avocado) 

Partner fund awards were approved with Rusitu Valley Fresh Produce (RVFP) and Tanganda at the 

end of May. These target high value 

perennial crops like bananas and 

avocados. Both of these perennial 

crops are ideally suited to Natural 

region 1 found in the two districts, 

Chipinge and Chimanimani.  

Bananas 

Field staff, including an M&E data 

officer, have been deployed to 

Rusitu Valley and the USAID-

STAMP project is now being 

implemented in all seven wards of 

the Valley through the partner, 

RVFP. Thirty-six demonstration 

sites have been identified and field 

clerks have received training in data 

collection and reporting on USAID-

STAMP M&E indicators. 1,418 

beneficiary farmers have been 

registered by the partner as part of 

the program.  

The initial training of the growers will be very practical, focusing on the correct stage of harvesting 

and reducing postharvest handling losses. The purchase of 800 crates will help alleviate damage to 

bananas during transport to the central pack house at Kopa growth point. The combination of training 

and consistent use of crates will improve the quality of the bananas at the market and ultimately the 

return to growers. In the first week of July, Sunspun paid the following prices for loose bananas 

collected from Rusitu Valley: Grade A= 28c/kg, Grade B =24c/kg and Grade C = 20c/kg. Once bulk 

bins are used for deliveries to Harare the price for Grade A will escalate to 36c/kg.  

Avocados 

USAID-STAMP is currently being implemented in the Chipinge district through Tanganda with one 

field technician stationed at Jersey Estate located near the 150 beneficiaries that have been registered. 

Partner staff  have received training in data collection and USAID-STAMP‟s M&E performance 

indicators.  

To date, 4,000 grafted Hass avocado seedlings have been purchased by Tanganda for the smallholder 

project and are being held at Tanganda‟s nursery ready for transplanting in August when temperatures 

start increasing with the onset of summer. A smallholder production manual is being compiled by a 

Tanganda avocado consultant and will be distributed to smallholders during the initial training 

sessions on land preparation in the fourth quarter. All the beneficiary farmers are tea growers for 

Tanganda and although each farmer will pay an initial nominal fee the 25 avocado plants, the bulk of 
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the seedling cost of $4/seedling will be deducted over time from deliveries of all crops including tea 

and potatoes. 

Vegetables and root crops (Irish and Sweet potatoes) 

USAID-STAMP is also working with Tanganda on Irish and sweet potatoes. Good quality, virus-free 

potato seed have been secured from The Seed Potato Co-op for all the growers with scheduled 

plantings being staggered to meet market requirements. The first collection of seed potato for 30 

farmers is currently being sprouted at Jersey Estate, ready for planting at the beginning of August. 

Training sessions on land preparation and planting techniques started in July with the commercial 

plantings on the estates being used for the initial demonstrations. 

In-field nurseries will be set up for the virus-free sweet potatoes in September/October and will 

provide improved planting material as well as new varieties, giving growers access to alternative 

markets. 

3.1.2 Technologies 

USAID-STAMP continues to promote ways to improve smallholder productivity. The project with 

Tanganda has targeted improved planting material for all 150 beneficiary farmers because it is critical 

to increasing agricultural productivity. In the case of potatoes, the Amethyst variety was selected 

given its high yield potential and the seed has been inspected by Seed Services and certified as virus-

free A Grade seed. Once this crop has been harvested, it will provide table potatoes to sell and also 

good quality seed for the following crop cycle. The grafted avocado seedlings imported by Tanganda 

have received phytosanitary clearance and have been specifically chosen to meet the quality criteria 

demanded by the export market. Although most of the growers in the Chipinge district have a few 

trees of avocados, they are of unknown origin and unsuitable for export. 

Banana producers in Rusitu Valley traditionally do not rely on irrigation or apply any fertilizers to 

their plantations, which has resulted in bananas measuring less than 15 centimeters. Even if these 

bananas arrive at the market free of bruises and in a good state, they are still downgraded to C 

category as the market prefers longer bananas. Farmers will be exposed to new technologies such as 

water conservation, fertilizer use and irrigation through 36 demonstration plots that have been 

identified in Rusitu Valley. These will be fully operational in the next two months.  

USAID-STAMP‟s partnership with RVFP included input support for growers in the form of 

Compound J, a high potassium basal fertilizer ideal for bananas, because it was identified as one of 

the key constraints to productivity during initial site visits. This fertilizer will be distributed to the 

growers on a cost recovery basis once the rains begin in September/October. 

3.2 EXPANDED MARKET ACCESS 

Activities with Tanganda and RVFP have resulted in 1,568 farmers being incorporated into the formal 

value chain for local and export markets. By the end of the third quarter, RVFP had purchased 135 

tons of bananas at an average price of $0.20/kg from 926 farmers. This is 10c/kg more than what they 

received from the „makoronyera,‟ or bukkie traders, before USAID-STAMP linked them to 

commercial buyers. Systems are being fine-tuned to co-ordinate the logistics of harvesting and 

delivery to market in as short a time as possible. As there is currently no cellphone network in place, 

this has to be done by word of mouth through the 18 field clerks making the process challenging.  
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The network provider in the area, Econet, is currently installing a base station in Rusitu Valley, which 

should be completed by August. This will not only assist with logistics through improved 

communications but also provide an alternative payment option for the growers, if mobile banking 

can be introduced. RVFP has already held discussions with a local bank, CABS, who has expressed 

willingness to expand into Rusitu Valley with cellular banking and support this smallholder initiative 

with weekly visits from their mobile unit. 

A potential partnership with The Seed Potato Co-op focuses on market directed production of seed 

and table potatoes. Market linkages are essential for long term sustainability in the production of high 

value crops like potatoes. Direct technical input will ensure that quality standards are adhered to and 

growers are incorporated into all aspects of the value chain from production of seed to high value 

table potatoes. Smallholders will be exposed to alternative markets other than Mbare through 

organized leadership visits to the supermarkets and wholesalers in Harare and Mutare. Value added 

opportunities such as washing and packaging potatoes into 1 or 2 kg pockets will be highlighted, and 

farmers will be shown the quality standards required.  

3.3 OTHER CROSS-CUTTING THEMES 

3.3.1 Gender 

Women are a central focus of USAID-STAMP activities. They accounted for 50 percent of USAID-

STAMP training beneficiaries during the third quarter. The percentage of women in leadership 

positions is 21 percent and this figure should increase as the producer groups under the new 

partnerships elect their representatives. 

USAID-STAMP continues with plans to produce a gender mainstreaming strategy for the program, 

however, the timing for the activity has been extended. A comprehensive and localized gender 

mainstreaming strategy and resulting policy requires a thorough assessment of field activities, 

partners, beneficiary farmers, and other stakeholders, in order to assess needs, constraints and 

challenges that will need to be addressed in the policy. Given that field movement has been limited to 

date, USAID-STAMP management has decided to acquire the services of a local gender consultant to 

perform the assessment, design the policy and train the USAID-STAMP staff and partners. It is 

believed that a Zimbabwean will not attract undue attention in the field and therefore will be able to 

collect relevant information.  

3.3.2 Health and nutrition 

Discussions were initiated with several NGOs in regard to training in nutrition gardens and 

HIV/AIDS. Negotiations are being finalized with two NGOs for the Marondera, Makoni and Nyanga 

districts. Activities are expected to begin the next quarter.  

3.3.3 Environment 

The revised Environmental Mitigation and Monitoring Plan (EMMP) was submitted and field 

agronomists have received training in basic environmental field assessments. A short-term 

environmental consultant will also be contracted next quarter to increase the capacity of field and 

partner staff. 

Training in the safe use of pesticides was conducted with the paprika smallholder farmers. Training 

focused on operator safety and personal protective equipment (PPE) required when applying 

pesticides. The training was well received and growers were surprised that the protective clothing was 

not as expensive as they had expected. 
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4. LESSONS LEARNED 

Data collection. Challenges experienced with Extracts in obtaining important data resulted in staff 

from two of USAID-STAMP's partners receiving training in the first month of implementation. The 

primary focus of the training was on data capture and consisted of practical sessions in filling out the 

M&E forms used to report on performance indicators. This resulted in the successful registration of 

1,568 beneficiary farmers in a short period of time. 

Baseline survey. Completion of the baseline survey under the name of the partners in Chipinge and 

Rusitu Valley was successful with no adverse effects on operations of field staff. This same 

methodology will be used to implement the baseline survey for the paprika growers and any other 

future partners.  

5. CHALLENGES AND CONTRAINTS 

MOU. Although USAID-STAMP continues to face delays in the signing of the MOU, agronomists 

are working in the field, though in a low-key supervisory role. They have also avoided any high 

profile meetings. As a result, there has been no publicity of USAID-STAMP and field visits by key 

stakeholders such as USAID, have been postponed, limiting the ability of the program to promote its 

success.  

Extracts. Because the USAID-STAMP agronomists are operating in the field under the partner‟s 

identity, the smallholders see them as Extracts employees and not from an independent organization. 

This has caused various challenges especially since the buying season started in May. 

Training. It has been difficult for the USAID-STAMP field agronomists to conduct training sessions 

since the buying season began given that the farmers have been unsettled by Extracts‟ cash flow 

constraints and the company‟s lack of presence in the field. This has caused some tensions and refusal 

to co-operate with the field team on what are perceived as low priority issues.  

Data collection – yield and sales figures. Gathering accurate data from the lead farmers and growers 

is challenging because they are reluctant to inform the USAID-STAMP agronomists of their true 

yields and sales. They have been nervous of  divulging these figures because they perceive there may 

be some consequence to side-marketing due to the contract in place with Extracts.  

ADF program. Discussions have been held with Lead Trust in connection with their potential ADF 

paprika project in Nyanga, which has received $200,000 in financing from the US Embassy for the 

2011/12 season. USAID-STAMP field personnel have reported that growers were reluctant to commit 

themselves to an Extracts contract for the new season in seven of the areas in Nyanga district as they 

were expecting support from the ADF project. Although there did not seem to be any clear indication 

of exactly what endeavors the new ADF project would focus on, paprika is still the target crop. 

Communications have now been opened and Lead Trust is aware of the current projects that are being 

implemented in the same areas in the hope of avoiding any future overlap or conflict. 
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6. NETWORKING AND COLLABORATION 

6.1 CURRENT PARTNERS 

Partner fund awards with Tanganda and RVFP were approved during the third quarter and now 

USAID-STAMP is being implemented jointly with three partners in seven districts and in two 

provinces of Zimbabwe. A new partnership with Zimflora, a flower exporter with links to the Dutch 

Flower Group, was approved in early July. Impact of the activity will be reported beginning next 

quarter. Although the number of farmers involved in the Zimflora program is small, it is a key pilot 

project targeting a high value perennial flower crop ideally suited to smallholders. It has also been 

selected because of its potential for expansion to a National large-scale program through the Zim-

AIED project. 

6.2 POTENTIAL PARTNERS 

A partner fund award with The Seed Potato Co-op has been submitted to USAID for feedback. The 

entry level into seed potato production has traditionally been perceived as being too high by many 

smallholder farmers even though the additional sales from selling smalls and chats as seed could 

significantly increase their income. Input support through USAID-STAMP will provide AA seeds to 

20 farmers to bulk up and provide sufficient Grade A seeds for 260 table potato producers. The value 

of this input will be repaid by the growers once their crop has been harvested. 

The Seed Potato Co-op has the capacity to produce 120,000 pockets of 30 kg AA grade as basic seed 

that can be multiplied to meet the national target of 30,000 hectares per annum. Currently potato 

production is far below this national target and the Seed Potato Co-op has observed the need for 

farmers to be assisted to achieve good yields. The Co-op, in conjunction with the Potato Growers 

Association, have been active in putting together a National Potato Task Force working with key 

players in the industry such as the Government of Zimbabwe (GOZ), input suppliers and the Fresh 

Produce Marketers‟ Association. The Taskforce realizes that one of the major constraints facing new 

potato farmers is the lack of knowledge and they have been attempting to increase the capacity of 

farmers to produce good quality potatoes. Their main focus, however, has been to support growers 

producing more than 5 hectares of potatoes, therefore smallholder farmers have not benefitted from 

this initiative. USAID-STAMP‟s partnership with The Seed Potato Co-op will address this issue by 

specifically targeting smallholder farmers for capacity building and technical assistance.  

7. CONCLUSION 

Although activities have slowed down with the end of the paprika growing season, the initiation of the 

two new partnerships and the anticipation of two more being approved, USAID-STAMP is expected 

to make even greater impact during the fourth quarter.  
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ANNEX I: PROGRESS AGAINST INDICATORS 

 

 FY 2011  
Indicators Units 

 
Target YTD Q1 Q2 Q3 Q4 

 
Number of rural households 
benefiting directly from USG 
assistance 

4,500 3,184 1,508 108 1,568 
 

 
Households 

Number of people benefiting 
from USG-supported social 
assistance programming 

22,500 15,920 7,540 540 7,840  

 
People 

Percent change in on-farm 
net incomes of program-
assisted farmers 

50 
     

 
Percent 
(US$/Ha) 

Percent change in yields of 
targeted crops/products 

50 
     

 
Percent 
(Kg/Ha) 

Percent change in costs of 
production per unit 

-10 
     

 
Percent 
(US$/Kg) 

Number of farmers and 
others who have applied 
new technologies or 
management practices as a 
result of USG assistance 

4,500 1,616    
 

 
Program 
Farmers 

Number of individuals 
receiving short-term 
agricultural sector 
productivity training 

4,500 
  

1,520 
  

 
Trainees 

Number of program farmers 
engaged in contract farming 

1,125 1,616 1,508 108   

 
Program 
Farmers 

Value of incremental sales 
(collected at farm level) 
attributed to FTF 
implementation 

1,370,000      US$ 

Name of the Implementing Agency: 
Fintrac, Inc. 

Reporting Period: 
Q3: April-June 2011 

Local Address: 
USAID-STAMP 

5 Premium Close, Mount Pleasant 
Business Park 

Mount Pleasant, Harare 

Home Office Address: 
Fintrac, Inc. 

3077 Kronprindsens Gade 72 
St Thomas, USVI 00802 

Project Title: 
Smallholder Technology and Access to 

Markets Program (STAMP) 

Target regions: 
Manicaland and Mashonaland East 

Cooperative Agreement #: 
674-A-00-10-00088-00 

Principal Target Beneficiaries: 
Zimbabwean Smallholder Farmers  

Period of Project:  
September 27, 2010 – March 26, 2012 

Related Program Area and Elements of Operational Plan: 
1. Agricultural Sector Productivity 

2. Expanded Market Access 

Planned Life of the Project: 
$1,999,905 

Amount Obligated to Date: 
$1,999,905 

Pipeline: 
$0  
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 FY 2011  
Indicators Units 

 
Target YTD Q1 Q2 Q3 Q4 

 
Value of farm sales by all 
direct program-assisted 
farmers 

3,050,000      US$ 

Value of new client and 
counterpart investments 

550,000 141,131 108,320 15,059 17,752  US$ 

Percent leadership roles in 
producer groups held by 
women 

25 21  21 21  Percent 

Percent women participating 
in training events 

40 49  47 50  Percent 

Number of public-private 
partnerships formed as a 
result of USG assistance 

4 3 1 0 2  PPPs 

Number of partner 
CBOs/NGOs providing 
health/nutrition services to 
program farmers 

3 0 0 0   CBOs/NGOs 
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ANNEX II: MARKETING SURVEYS 
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ANNEX III: LIST OF PRODUCE BUYERS 

Partner  Crop  Buyer  Contact Details 

Hyveld Paprika 
 Hyveld 

 Capsicum 

 0772 213 991 

 0712 606 004 

Rusitu Valley 

Fresh Produce 
Bananas 

 Sunspun Fruits and 

Vegetables 

 Interfresh 

 621 221 -3 

 

 758 520-40 

Tanganda 
Potatoes 

 

 Interfresh 

 Freshtrade 

 758 520-40 

 585 364/ 0712 203 634 
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